29253 .

v 5 £
Mac Email To: Joseph McDowel/R3/USEPA/US@EPA
<mac@penn-er.com> cc: jbarti@pond.com, "Frebowitz, Andrew" <FrebowitzA@ttnus.com=>,
"Horvat, George" <GHorvat@Dynamac.com>, rapatel@state.pa.us,
10/29/01 06:16 PM umsdr@aol.com, jshelton@pirnie.com, rwagenmann@umtownship.org,
bhartlein@libertyproperty.com, jsunday@libertyproperty.com, "Darryl D.
Borrelli” <dborrelli@mgklaw.com>, "Brenda H. Gotanda"
<BGotanda@mgklaw.com>
Subject: Construction Activities on LPT's 2301 Renaissance Boulevard Property

This project status report covers on-site work completed on the subject property on 10/29/01 and planned
for completion on 10/30/01.

Work Completed on 10/29/01

Work today continued on the floor slab and utilities for the on-site building. Also, relocation of on-site
storm sewer facilities continued today as well.

Anticipated Work to be Completed on 10/30/01

Work an the floor slab and utilities for the on-site building will be continued tomorrow. Relocation of the
on-site storm sewer facilities will be continued tomorrow as well. Also, Penn E&R anticipates meeting with
EPA at the site tomorrow to discuss the relocation of a storm 'sewer line which will traverse a previously
remediated area.

Potential Issues
During the relocation of a storm sewer line located just south of the southeast end of Detention Basin No.
1 several small pieces of WAL were encountered. This material and the adjacent soil will be removed,

characterized and disposed of off-site at a properly permitted facility.

Please feel free to give me a call if you have any guestions regarding the contents of this project status
report or if you reguire additional information



